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SCHEDULE FOR RADIONUCUDES REMOVAL FAClUTlES OPERABLE UNIT NO 2 (OU 2) 
SOUTH WALNUT CREEK INTERIM REMEDIAL ACTION JMK-0296 91 

Ref D P Simonson Itr (2954) to J M Kersh Operable Unit No 2 Schedules 
April 19 1991 

EG&G Rocky Flats (EG&G) requests that DOURFO contact the Environmental Protection 
Agency (EPA) and the Colorado Department of Health (CDH) to establish new milestone dates 
for !he OU 2 South Walnut Creek lntenm Remedial Action (IRA) The milestones presented 
in Table 6 of the Interagency Agreement (IAG) do not address canstrucbon and start of 
operations of the OU 2 South Walnut Creek radionudides removat facility 

The remaining OU 2 IRA milestones of Table 6 were established in 1990 to control a 
previous version of the IRA program m which the South Walnut Creek and Woman Creek 
sources were to be transported to a common treatment faulity Speufically the 
October 30 1991 milestone was negotiated solely for the completion of a pipeline used to 
transfer seep waters from a collection point near the South Interceptor Ditch to the present 
treatment facllity located near the East Trenches in OU 2 Due to the public response in 
November 1990 that earlier unified program has been replaced by two separate JWIs one 
IRA each for the surface water sources in the South Walnut and Woman Creek basins 
respectively 

Following a process driven by Rocky Flats Plant procurement procedures EG&G is opting 
for a designhuild contract to allow competitive bidding of treatment facility fabrication and 
start up by September 1992 Per the attached schedule Environmental Management 
proposes the following milestones 

Completion of Performance Specifications (Radionuclide Removal Equipment) 
October 18 1991 

Start up of Treatment Facility September 8 1992 
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EG&G is aware of DOURFO s desire for an earlier start up date in the Spring of 1992 
However no mechanisms presently exist under engineering and procurement policies to 
execute design and construction of a radionuclides removal facility within such a time 
frame 

EG&G staff IS presently in communication with DOURFO regarding the possible property 
transfer of an existing eadionuclides treatment unit owned by DOUUMTRA that could 
accelerate the above schedule It must be noted that a significant time period will be 
required to develop all necessary operation and maintenance procedures worker training 
and safety criteria prior to start up of even this facility While this alternative pathway 
will provide an expedited start up compliance with the Table 6 milestones that were 
developed for the canceled OU 2 1RA project IS not possible 

Please request new milestones from EPA and CDH Also please assist us in obtaining the 
radionuclides treatment unit For further information please contact T 
(extension 7121) or G M Anderson (extension 5747) of Rernedtatlon 

w M ersh Assmate General Manager 
Environmental and Waste Management 
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